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About Places for People

We are Places for People, the UK’s Leading 
Social Enterprise.

We exist because community matters.

“Community is a word that is very 
important to us at Places for People. We 
believe, fundamentally that it encapsulates 
who we are and what we do.

And at the centre of our community are our 
customers whose lives we believe can be 
changed and made better by and through 
the communities we build and maintain.
Community matters.”

Greg Reed, Group CEO, Places for People
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Planning update



Overview of The Gilston Area
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• 10,000 homes including open market, affordable, later 
living, build-to-rent and self-build

• Seven distinct villages linked by a sustainable 
transport network

• Over 660Ha (approximately 900 Wembley football 
pitches) of the Gilston Area will be publicly accessible 
open green space

• £1bn+ in new and improved infrastructure including;

• Two secondary schools, up to seven primary 
schools, community and leisure spaces, a new health 
centre and retail and commercial accommodation.

• Two major rail/river crossings

• Sustainable transport network – Embedded in s106: 
60% of all journeys will be undertaken by sustainable 
mode

• Estimated £6bn+ into the regional economy

• Significant new jobs created in construction and 
through future uses
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• Gilston Park Estate (Villages 1 - 6) 

Ref No 3/19/1045/OUT

• Briggens Estate (Village 7) Ref No 

3/10/2124/OUT

• Central Stort Crossing (CSC) Ref 

No 3/19/1046/FUL

• Eastern Stort Crossing (ESC) Ref 

No 3/19/1051/FUL

Four Primary Planning Permissions
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• Outline permission granted - January 2025

• Judicial Review concluded – September 2025

• Implementation – November 2025

• Strategic Landscape Masterplan (SLMP) 

target determination – Q1 2026

• Village 1 Masterplan preparation and 

submission – Q1 2026

• Village 5 & 6 Masterplan preparation and 

submission – Now to August 2026

Gilston Park Estate – Status Update
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Stage 1a and 2a

Realignment of the Eastwick Road 

and new junction allowing access 

to Terlings Park and Pye Corner. 

2026 - 2028

Central & Eastern Stort Crossings Update
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Stage 1b

Expansion of Central Crossing to 

extend the Sustainable Transport 

Corridor between the Gilston Area 

and Harlow Town Railway Station. 

2029 - 2033

Central & Eastern Stort Crossings Update
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Stage 2b

Pye Corner Bypass including 

junction between north-south 

section and east-west section. 

2031 – 2035

Central & Eastern Stort Crossings Update
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Stages 2c & 2d

Eastern Stort Crossing and 

River Way bridge. 

2031 - 2036

Central & Eastern Stort Crossings Update



12

Overview of Proposed Works



New infrastructure roads once fully constructed

VW Garage

Harlow Town 

train station

Moorhen pub

Dusty Miller pub

Gilston Park House

Plume of Feathers pub

Bus only



Viewpoint 1
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Viewpoint 2
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Dusty Miller pub



Viewpoint 3
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Pye Corner
Timber Yard



Viewpoint 4
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Plume of Feathers 

pub

Dusty Miller 

pub
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Proposed Traffic Management Strategy



Near Term Traffic Management
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• We will hold a community drop in event in March to present 
proposals in detail

• Enabling works- Commence after Easter 

• Main programme- Commence summer 2026

• Early Phase Traffic Management:
• Initially minimum Traffic Management to form works 

access points
• Off carriageway earthworks
• A414- reduced to 1 lane opened in each direction  
• Some use of traffic lights as required but kept to minimum



3 New Construction Accesses (After Easter 2026)

20



Logistics of the Delivery Routes
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Phase 1 – Contraflow on the A414 (Q3 2026)
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Phase 2 – Move traffic onto the new carriageway whilst working on 

the old road (Q3 2027 to Q1 2028)
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Phase 3 – Maintain one lane in each direction (2028)
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Keeping the Community Informed & Updated
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• Places for People understands the concerns 
and questions that residents will have about 
the upcoming works. 

• We are committed to ensuring clear 
communications are at the heart of the works, 
with key points of contact throughout.

• Community drop-in events will be held once 
the exact timings and details of the upcoming 
works have been confirmed.

• The communications plan will include items 
such as community newsletters, website 
articles and photos/videos, press releases for 
local media and village magazines, as well as 
email/WhatsApp updates.

• Please let us know if there are other 
methods you would like us to explore –
gilston@meeting-place.uk



Contact us

www.gilston.info

www.gilstonparkestate.co.uk

gilston@meeting-place.uk
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http://www.gilstonparkestate.co.uk/
http://www.gilstonparkestate.co.uk/
http://www.gilstonparkestate.co.uk/
http://www.gilstonparkestate.co.uk/
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Questions?
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